Rpt-ID: RCPESPRJ Georgia Date: (8/08/2016
User: krender Department of Transportation Page 1 of 10
Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0034 Pay Period: 07/01/2016
to 07/31/2016

Contract Location: Time Allowed: 1245 Days
APPROACHES OVER THE NORFOLK SOUTHERN RAILROAI Elapsed Calender Days: 972  Days
Percent Time: 78.07
District: 3 Area: 03
Contractor:
G.P.'S ENTERPRISES, INC. Date Let: 10/18/2013
1500 HWY. 124 Date Awarded: 10/18/2013
Date Contract Executed: 11/26/2013
Date Notice to Proceed: 12/03/2013
AUBURN GA 30011-2437 Date Work Began: 12/07/2013
Phone: (770)945-0810 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2017
Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND
Current Contract Amount $32,977,267.07 Counties:
Original Contract Amount $30,991,713.23 Houston
Funds Available $15,081,585.76
Percent Complete 53.39%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008407 $32,977,267.06 $30,991,713.22 $15,081,585.75 54.27% $553,308.41

Chief Engineer
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Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0034 Pay Period: 07/01/2016
to 07/31/2016

Project Number: 0008407 SR 96 - WIDENING, RECON & BRIDGE CONSTR.

Federal State Project Number: CSNHS-0008-00(407)

Total to Date Prev to Date This Estimate
Participating $14,083,953.78 $13,641,307.06 $442,646.72
Non-Participating $3,520,988.54 $3,410,326.85 $110,661.69
Total Earnings $17,604,942.32 $17,051,633.91 $553,308.41
Stockpiled Materials $290,738.99 $290,738.99 $0.00
Gross Earnings $17,895,681.31 $17,342,372.90 $553,308.41
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $17,895,681.31 $17,342,372.90
$553,308.41

Total Payable:
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Estimate Number:

0034

Date: 08/08/2016
Page 3 of 10

Pay Period: 07/01/2016
to 07/31/2016

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 739
250708.280 .037
776 $9,276.21 $194,549.63
CSNHS-0008-00(407)
0019 206-0002 BORROW EXCAYV, INCL MATL CcY 424,464.000 356,688.000
3.260 11,920.000
368,608.000 $38,859.20 $1,201,662.08
0022 207-0203 FOUND BKFILL MATL, TP Il CcY 480.000 523.122
52.120 .000
523.122 $.00 $27,265.12
0024 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 390.000 1,073.667
49.000 .000
1,073.667 $.00 $52,609.68
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 141,285.000 49,443.550
18.090 6,993.060
56,436.610 $126,504.46 $1,020,938.27
0026 318-3000 AGGR SURF CRS TN 4,080.000 530.380
18.090 39.960
570.340 $722.88 $10,317.45
0030 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 57,040.000 12,192.171
TL & H LIME 56.680 220.110
12,412.281 $12,475.83 $703,528.09
0045 433-1000 REINF CONC APPROACH SLAB SY 1,383.000 1,422.834
145.150 .000
1,422.834 $.00 $206,524.36
0063 441-0301 CONC SPILLWAY, TP 1 EA 1.000 .000
2377.750 1.000
1.000 $2,377.75 $2,377.75
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ContractID: B14671-13-000-0 Estimate Number: 0034
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Pay Period: 07/01/2016
to 07/31/2016

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0070 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 45,480.000 7,828.000
10.150 379.000
8,207.000 $3,846.85 $83,301.05
0076 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 1,325.000 1,400.000
10.000 .000
1,400.000 $.00 $14,000.00
0079 500-3200 CLASS B CONCRETE CcY 20.000 .000
793.180 7.819
7.819 $6,201.87 $6,201.87
0083 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 16,089.000 13,823.400
29.960 118.000
13,941.400 $3,535.28 $417,684.34
0095 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 211.000 218.000
99.670 .000
218.000 $.00 $21,728.06
0112 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 536.000 3,525.667
24.650 .000
3,525.667 $.00 $86,907.69
0113 603-7000 PLASTIC FILTER FABRIC SY 1,633.000 4,488.945
3.770 .000
4,488.945 $.00 $16,923.32
0124 621-6002 CONCRETE BARRIER, TP S-2 LF 400.000 629.000
90.100 .000
629.000 $.00 $56,672.90
0143 668-1100 CATCH BASIN, GP 1 EA 176.000 88.000
2203.130 1.000
89.000 $2,203.13 $196,078.57
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0157 668-2231 DROP INLET, GP 1, MODIFIED TP M-1 EA 5.000 3.000
3556.000 2.000
5.000 $7,112.00 $17,780.00
Category Amount: $213,115.46 $4,337,050.23
Category Number: 0020 EROSION CONTROL ITEMS
0165 163-0232 TEMPORARY GRASSING AC 37.000 44.475
409.000 .000
44.475 $.00 $18,190.28
0170 163-0240 MULCH TN 2,490.000 1,074.112
39.100 14.164
1,088.276 $553.81 $42,551.59
0175 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 1,270.000 330.000
10.430 .250
330.250 $2.61 $3,444.51
0200 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 240.000 98.000
146.400 2.250
100.250 $329.40 $14,676.60
0210 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 47,351.000 47,639.000
0.010 3,070.000
50,709.000 $30.70 $507.09
0250 167-1500 WATER QUALITY INSPECTIONS MO 40.000 31.000
150.000 1.000
32.000 $150.00 $4,800.00
0274 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,850.000 4,891.000
1.050 .000
4,891.000 $.00 $5,135.55
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ContractID: B14671-13-000-0 Estimate Number: 0034
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Pay Period: 07/01/2016
to 07/31/2016

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 EROSION CONTROL ITEMS
0275 700-6910 PERMANENT GRASSING AC 74.000 3.862
925.000 .353
4.215 $326.53 $3,898.88
0280 700-7000 AGRICULTURAL LIME TN 220.000 1.931
103.000 181
2.112 $18.64 $217.54
0290 700-8000 FERTILIZER MIXED GRADE TN 67.000 10.343
498.250 .136
10.479 $67.76 $5,221.16
0300 716-2000 EROSION CONTROL MATS, SLOPES SY 79,255.000 15,000.569
0.960 1,707.819
16,708.388 $1,639.51 $16,040.05
Category Amount: $3,118.96 $114,683.25
Category Number: (0050 BRIDGES
0595 500-2100 CONCRETE BARRIER LF 180.000 196.160
57.350 .000
196.160 $.00 $11,249.78
0605 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 1,224.000 1,224.171
212.190 .000
1,224.171 $.00 $259,756.84
1
Category Amount: $0.00 $271,006.62
Category Number: 0060 BRIDGES
0655 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 127.000 239.104
42.180 .000
239.104 $.00 $10,085.41
0689 507-8900 PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF 946.000 946.071
84.310 .000
946.071 $.00 $79,763.25
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ContractID: B14671-13-000-0 Estimate Number: 0034
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Pay Period: 07/01/2016
to 07/31/2016

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGES
0695 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 1,781.000 1,781.043
212.190 .000
1,781.043 $.00 $377,919.51
2
0700 511-1000 BAR REINF STEEL LB 77,766.000 77,829.000
0.830 .000
77,829.000 $.00 $64,598.07
Category Amount: $0.00 $532,366.24
Category Number: (0010 ROADWAY
0950 643-0010 FIELD FENCE WOVEN WIRE LF .000 13,629.000
9.380 .000
13,629.000 $.00 $127,840.02
Category Amount: $0.00 $127,840.02
Category Number: (0070 MSE WALLS
2035 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,849.000 3,435.700
58.880 .000
3,435.700 $.00 $202,294.02
1
2040 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,081.000 3,079.610
58.880 .000
3,079.610 $.00 $181,327.44
2
Category Amount: $0.00 $383,621.46
Category Number: (0050 BRIDGES
621 520-2218 PILING, PSC, 18 IN SQ LF .000 101.418
57.190 .000
101.418 $.00 $5,800.10
Piling PSC 18 IN Cutoff Paid @ 75%
Category Amount: $0.00 $5,800.10
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ContractID: B14671-13-000-0 Estimate Number:

0034 Pay Period: 07/01/2016

to 07/31/2016

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGES
709 520-2214 PILING, PSC, 14 IN SQ LF .000 96.940
42.860 .000
96.940 $.00 $4,154.85
Piling PSC 14 IN. Cutoff Paid @ 75%
711 520-2216 PILING, PSC, 16 IN SQ LF .000 111.583
49.650 .000
111.583 $.00 $5,540.10
Piing PSC 16 IN Cutoff paid @ 75%
Category Amount: $0.00 $9,694.95
Category Number: (0090 WATERLINE
9010 615-1000 JACK OR BORE PIPE - LF 220.000 380.000
156.850 .000
380.000 $.00 $59,603.00
STEEL, 16 IN DIA, 0.250 IN THK
9030 670-1060 WATER MAIN, 6 IN LF 1,375.000 1,380.000
21.220 .000
1,380.000 $.00 $29,283.60
, CLASS 200, SDR 21,PVC
9050 670-1080 WATER MAIN, 8 IN LF 200.000 240.000
42.700 .000
240.000 $.00 $10,248.00
, CLASS 350, DIP W/ RESTRAINED JOINTS
9060 670-1120 WATER MAIN, 12 IN LF 250.000 280.000
66.560 .000
280.000 $.00 $18,636.80
, CLASS 350, DIP W/ RESTRAINED JOINTS
9080 670-2060 GATE VALVE, 6 IN EA 25.000 30.000
959.970 .000
30.000 $.00 $28,799.10
9090 670-2120 GATE VALVE, 12 IN EA 6.000 13.000
2721.590 .000
13.000 $.00 $35,380.67
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9115 670-4000 FIRE HYDRANT EA 21.000 24.000
3013.670 .000
24.000 $.00 $72,328.08
9120 670-5010 WATER SERVICE LINE, 1 IN LF 2,292.000 2,779.000
5.360 .000
2,779.000 $.00 $14,895.44
, PE 3408, CTS, DR 9, HDPE
9130 670-5020 WATER SERVICE LINE, 2 IN LF 1,560.000 1,935.000
6.980 .000
1,935.000 $.00 $13,506.30
, PE 3408, CTS, DR 11, HDPE (FOR CASING)
9145 670-7000 STEEL CASING - LF 680.000 820.000
59.710 .000
820.000 $.00 $48,962.20
16 IN
9150 670-7000 STEEL CASING - LF 320.000 490.000
67.990 .000
490.000 $.00 $33,315.10
18 IN
9160 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 35.000 37.000
719.730 .000
37.000 $.00 $26,630.01
Category Amount: $0.00 $391,588.30
Category Number: 0100 SANITARY SEWER
9530 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,021.000 1,056.000
39.800 .000
1,056.000 $.00 $42,028.80
Category Amount: $0.00 $42,028.80
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Supplemental Description 2
Category Number: 0110 LIGHTING
9710 511-1000 BAR REINF STEEL LB 54,075.000 31,163.165
0.780 128.840
31,292.005 $100.50 $24,407.76
Category Amount: $100.50 $24,407.76
Category Number: (0010 ROADWAY
9780 439-0018 PLAIN PC CONC PVMT, CL 3 CONC, 8 INCH THK SY 23,400.000 12,585.736
49.790 6,767.895
19,353.631 $336,973.49 $963,617.29
Category Amount: $336,973.49 $963,617.29

Project Total Amount:

$553,308.41

$17,604,942.32



